COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 02/ 2020

ESTI MATE SUMVARY 17: 02: 49
CONTI D C20744R ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20744R-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
US 36 MP 7.2 - 8.5 PERCENT TI ME: 8. 45 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. ER0361- 118
PR US 36 PHASE 3 MP 7.2-8.5
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 02/ 21/ 2020 DATE TI ME STARTED 01/24/2020
385 Interlocken Crescent #900 DATE LET 11/ 21/ 2019 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/22/2020 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 01/24/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 9, 184, 066.00 PARTI Cl PATI NG $ 164, 601. 00 $ 164, 601. 00
AWARD PRQIECT AMT: $ 8,764,706.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.79% TOTAL EARNI NGS 164, 601. 00 164, 601. 00
FUNDS AVAI LABLE: $ 9,019, 465.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 164, 601. 00 164, 601. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,938.03 -4,938.03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 159, 662. 97 159, 662. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 159, 662. 97 159, 662. 97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 159, 662. 97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 2.500 0. 000
ACRE 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0010 202-00010 Renoval of Tree 652. 000 0. 000
EACH 52. 000 15, 080. 00
290. 00000 52. 000 15, 080. 00
0015 202-00035 Renpval of Pipe 10. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 202-00090 *Renoval of Delineator 31. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0025 202-00220  *Renpval of Asphalt Mat 967. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,047.000 0. 000
SY 0. 000 0. 00
5.10000 0. 000 0.00
0035 202-00810 *Rerpval of Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 1, 979. 000 0. 000
LF 0. 000 0. 00
3.90000 0. 000 0.00
0045 202-01300 *Renpval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0050 203-00050 *Unsui tabl e Materi al 500. 000 0. 000
cY 0. 000 0. 00
86. 00000 0. 000 0.00
0055 203-00060 *Enmbanknment Material (Conplete In Place) 690. 000 0. 000
cY 0. 000 0. 00

37.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-00400

0065 203-01100

0070 203-01510

0075 203-02324

0080 207-00205

0085 208-00008

0090 208-00023

0095 208-00035

0100 208-00041

0105 208-00045

0110 208-00070

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Rock Excavation

Proof Rolling

Backhoe

*Bl ast Vibration Mnitoring

Topsoi |

*Erosi on Log Type 2 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

Rock Check Dam

Concrete Washout Structure

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 000. 000
cy
80. 00000
40. 000
HOUR
380. 00000
210. 000
HOUR
270. 00000
1. 000
LS
2, 800. 00000
1, 950. 000
cy
32. 00000
2, 600. 000
LF
6. 70000
1, 150. 000
LF
6. 40000
600. 000
LF
8. 90000
10. 000
EACH
1, 100. 00000
2.000
EACH
6, 500. 00000
2.000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:02: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sediment (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0120 208-00105 Renopval and Disposal of Sedinent (Equipnent) 200. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0125 208-00106 *Sweepi ng (Sedi nent Renoval) 160. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 110. 000 0. 000
DAY 2.000 2, 800. 00
1, 400. 00000 2.000 2,800. 00
0135 208-00400 Water Control 1.000 0. 000
LS 0. 000 0. 00
43, 000. 00000 0. 000 0. 00
0140 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0145 212-00006 *Seeding (Native) 2.190 0. 000
ACRE 0. 000 0. 00
510. 00000 0. 000 0. 00
0150 212-00022 *Seedi ng (R parian) 0. 320 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 2.410 0. 000
ACRE 0. 000 0. 00
3,100. 00000 0. 000 0. 00
0160 213-00012 *Spray-on Mil ch Bl anket 2.020 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0165 213-00700 Landscape Boul der 201. 000 0. 000
EACH 0. 000 0. 00

260. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0175 216-00222 *Soi | Retention Blanket (Coconut) (Biodegradable Cl ass 1, 000. 000 0. 000
2
) SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0180 217-00000 *Her bi ci de Treat nent 20. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 240-00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0190 240- 00020 Netting 100. 000 0. 000
Sy 0. 000 0.00
15. 00000 0. 000 0. 00
0195 304- 06007 *Aggregate Base Course (Class 6) 964. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0200 304-09000  Aggregate Base Course (Special) 827. 000 0. 000
cY 0. 000 0. 00
237.00000 0. 000 0. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 345. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0210 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 600. 000 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00
0215 420- 00300 Ceotextile (Reinforcenent) 4,763. 000 0. 000
SY 0. 000 0. 00
3. 60000 0. 000 0. 00
0220 503-00002 *Gound | nprovenent 1, 494. 000 0. 000
cY 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 506-00412  Soil Riprap (12 Inch) 346. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0230 506-00418  Soil Riprap (18 Inch) 1, 232. 000 0. 000
cY 0. 000 0. 00
110. 00000 0. 000 0.00
0235 506-00424  Soil Riprap (24 Inch) 223. 000 0. 000
cY 0. 000 0. 00
140. 00000 0. 000 0. 00
0240 506-00800 Rock Ri bs 1, 145. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 2, 313. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
0250 606- 02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
7,400. 00000 0. 000 0.00
0255 606- 02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0260 607-01050 *Fence Wre Wth Metal Posts 168. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0.00
0265 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.80000 0. 000 0. 00
0270 607-53136 *Fence Chain Link (36 Inch) 143. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0275 607-60610 *Vehicle Gate 1. 000 0. 000
EACH 0. 000 0. 00

6, 000. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 38. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0285 612-00103  *Delineator (Drivable Concrete Installation) (Type 4. 000 0. 000
(N
) EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0290 614-00012 *Sign Panel (Cass I1) 90. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
8. 90000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0305 621-00451  *Detour Pavenent cost of detour renoval included 70. 000 0. 000
TON 0. 000 0. 00
230. 00000 0. 000 0. 00
0310 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
101, 400. 15000 0. 000 0. 00
0315 625-00002 *Construction Survey (Tunnel) 1. 000 0. 000
LS 0. 000 0. 00
82, 000. 00000 0. 000 0. 00
0320 626-00000 *Mobi | i zation 1. 000 0. 000
LS 0. 000 0.00
490, 000. 00000 0. 000 0. 00
0325 626-01113  *Public Information Managenent (Tier I11) 270. 000 0. 000
DAY 27.000 3,510. 00
130. 00000 27.000 3,510. 00
0330 627-00001  *Pavenent Marking Paint 90. 000 0. 000
GAL 0. 000 0. 00

39. 00000 0. 000 0. 00



CONTI D: C20744R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00005 *Epoxy Pavenent Marking 22.000 0. 000
GAL 0. 000 0. 00
93. 00000 0. 000 0. 00
0340 629-01002 Survey Monunent (Type 2) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0345 630-00000  *Fl aggi ng 4, 000. 000 0. 000
HOUR 31. 000 961. 00
31. 00000 31. 000 961. 00
0350 630-00001 *Pilot Car Qperation 220. 000 0. 000
HOUR 0. 000 0. 00
67. 00000 0. 000 0. 00
0355 630-00007 *Traffic Control Inspection 255. 000 0. 000
DAY 11. 000 6, 160. 00
560. 00000 11. 000 6, 160. 00
0360 630-00012 *Traffic Control Management 240. 000 0. 000
DAY 2.000 2,500. 00
1, 250. 00000 2.000 2,500. 00
0365 630-00040 Traffic Incident Managenment Plan Devel opnent 1. 000 0. 000
LS 0. 500 1, 350. 00
2, 700. 00000 0.500 1, 350. 00
0370 630-00041  Traffic Incident Management Plan |nplementation 13. 000 0. 000
MON 0. 500 500. 00
1, 000. 00000 0. 500 500. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0385 630-80341  *Construction Traffic Sign (Panel Size A) 31. 000 0. 000
EACH 4.000 312. 00

78. 00000 4. 000 312. 00



CONTI D

ROADWAY

CAT NO0200

0390 630-80342

0395

630- 80343

0400

630- 80344

0405

630- 80355

0410

630- 80360

0415

630- 80363

0420

630- 80370

0425

630- 80380

0430

630- 85010

0435

630- 85041

0440 632-00000

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze B)

Size Q)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
EACH
89. 00000
4. 000
EACH
100. 00000
240. 000
SF
28. 00000
9. 000
EACH
6, 100. 00000
60. 000
EACH
17. 00000
14. 000
EACH
22. 00000
500. 000
LF
29. 00000
70. 000
EACH
17. 00000
4. 000
EACH
5, 000. 00000
20. 000
DAY
450. 00000
1. 000
LS

8, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 500
8. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.500
4.500

0. 000
22.500
22.500

0. 000
0. 000
0. 000

0. 000
36. 000
36. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 04/ 02/ 2020

756.

27, 450

382.

1,044

595.

50

.00

.00

00

50

.00

00

00

.00

.00

.00

17:02: 49

AMOUNT

756.

27, 450

382.

1, 044

595.

50

.00

.00

00

50

.00

00

00

.00

.00

.00
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PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70010 F/ A M nor Contract Revisions 218, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70014 F/ A Incentive 29, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700- 70016 F/ A Fuel Cost Adjustnent 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70018 F/ A Roadway Snoot hness Incentive 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700- 70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70025 F/ A Quality Incentive Paynent 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70035 F/ A Communi cation Services 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70111 Project First Program 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70410 F/ A Stream Restoration 24, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70594 F/ A DRB Standing Committee 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D:

CAT NO0200

0640

630- 80367

CAT NO0201

0500

0505

601- 03000

602- 00000

CAT NO0300

0510

0515

0520

0525

0530

0535

0540

ESTI MATE NO. 0001 17: 02: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
0. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,211,293.05%  63,401.00$ 63, 401.00
3. 200 0. 000
oy 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
232.000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 6,742. 80 $ 0.00$ 0. 00
1, 533. 000 0. 000
oy 0. 000 0. 00
40. 00000 0. 000 0. 00
690. 000 0. 000
oy 0. 000 0. 00
100. 00000 0. 000 0. 00
1. 000 0. 000
Ls 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1. 000 0. 000
LS 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
97, 000. 00000 0. 000 0. 00
1. 000 0. 000
LS 0. 000 0. 00
88, 000. 00000 0. 000 0. 00
37.800 0. 000
oy 0. 000 0. 00
2, 500. 00000 0. 000 0. 00

206- 00000

206- 00100

206- 01781

206- 01782

206- 01783

206-01784

601- 03030

C20744R
20744R-BI D
ER0361-118
| TEM
DESCRI PTI ON
ROADWAY

Port Traf Speed Monitor

ROADWAY

*Concrete Class D

Rei nforcing Steel

STRUCTURES- #TBD WEST

*Structure Excavation

*Structure Backfill

(Cass 1)

Shoring (Area

1)

Shoring (Area

2)

Shoring (Area

3)

Shoring (Area

4)

*Concrete Class D (Box Culvert)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 04/ 02/ 2020
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PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQIECT ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NOO0300 STRUCTURES- #TBD WEST
0545 602- 00000 Rei nforcing Steel 5, 179. 000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0. 00
0550 603-71410 *10x14 Ft Concrete Box Cul vert (Precast) 66. 000 0. 000
LF 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0555 603-72100 Concrete Box Cul vert Wngwall (Precast) 3. 000 0. 000
EACH 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 748,786.35% 0.00% 0.00
CAT NOO301 STRUCTURES-#TBD EAST
0560 206-00000  *Structure Excavation 1, 134. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0565 206-00100  *Structure Backfill (Class 1) 723. 000 0. 000
cY 0. 000 0.00
100. 00000 0. 000 0. 00
0570 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
273, 000. 00000 0. 000 0. 00
0575 206-01786 *Shoring (Area 6) 1. 000 0. 000
LS 0. 000 0. 00
363, 000. 00000 0. 000 0. 00
0580 211-00001 *Tunnel Excavation 118. 000 0. 000
LF 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0585 211-00002  *Tunnel Excavation (Rock Tunneling) 100. 000 0. 000
LF 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0590 211-00100 Drilling Hole 648. 000 0. 000
LF 0. 000 0. 00

240. 00000 0. 000 0.00
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PCN: 20744R-BI D ESTI MATE RUN 04/ 02/ 2020
PRQJECT: ER0361- 118 ESTI MATE NO 0001 17: 02: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES- #TBD EAST

0595 211-00988 *Portal Protection Canopy (Furnish and Install) 2.000 0. 000
EACH 0. 000 0. 00
53, 000. 00000 0. 000 0. 00
0600 211-02277 *Cement Grout (Voids) 100. 000 0. 000
cY 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0605 211-03005  *Dewatering 1. 000 0. 000
LS 0. 000 0. 00
177, 000. 00000 0. 000 0. 00
0610 601-03000 *Concrete Class D 169. 100 0. 000
cY 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0615 602-00000 *Reinforcing Steel 73,412.000 0. 000
LB 0. 000 0. 00
0. 65000 0. 000 0. 00
0620 641-10000 *Shotcrete 837. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0.00
CAT 0301 CURRENT AMI $ 4,116, 043.80$ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0625 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 77, 000. 00
77,000. 00000 1. 000 77,000. 00
0630 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 21, 000. 00
21, 000. 00000 1. 000 21, 000. 00
0635 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 3, 200. 00
1, 600. 00000 2.000 3, 200. 00

CAT 0400 CURRENT AMI $ 101, 200.00$ 101,200.00% 101, 200. 00

PRQJECT TOTAL CURRENT AMI $ 9, 184, 066. 00 $ 164,601.00% 164,601.00



